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Subject: MATS Rule Compliance Date Extension Request- North Omaha Station 

Dear Mr. Baker: 

I have reviewed your request for a one year extension of the compliance date for the MATS Rule 
( 40 CFR 63 Subpart UUUUU). As you note, the regulation has a compliance date of April 16, 
2015. The information that you have provided at this time states that you are evaluating the 
various options to meet both the acid gas and mercury standards and plan to complete this by the 
end of the calendar year. 

This correspondence grants your request for a one year extension of the compliance date (to 
April 16, 20 16) for the installation of additional control equipment as allowed per 40 CFR 
63.6(i)( 4)(A). This extension is 

1. For units 1 through 5 at the North Omaha Station, 
2. Terminates on April16, 2016, 
3. Conditional upon meeting, at a minimum, the compliance timeline submitted with your 

application, as shown below, and 
4. As each phase is completed, a submittal will be made updating this office of the progress 

I accomplishment of the phase, associated determinations I decisions, and any accelerated 
progress toward compliance identified. 

Phase Estimated Start Date Estimated End Date 

Finalize MATS compliance strategy Ongoing December 2012 

Preliminary design and specifications December 2012 June 2013 

Develop and issue Request for Proposal and award June 2013 December 2013 

Final design I procurement I fabrication December 2013 February 2015 

On-site construction I tie-in February 2015 December 2015 

Startup I testing I unit acceptance December 2015 April2016 

Final Compliance April16, 2016 
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As a final note, failure to meet the goals established, may result in the extension being revoked 
as per 40 CFR 63.6(i)(14). 

Sincerely, 

£:Lf~ 
Tim Bums 

Cc: John Mayne, Engineer I Permit Writer, City of Omaha 
Dan May, MACT Compliance Coordinator, City of Omaha 
Nebraska Compliance Officer, Region VII, Environmental Protection Agency 
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